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General Timing for the Three Parts
of the Deepwater Operations Plan

Discovery
Conceptual Selection of Development Scenario
¢ Submit Conceptual Deepwater Operations Plan
Preliminary Engineering
Project Design and Identification of Alternative Compliance Measures Project
¢ Submit Preliminary Deepwater Operations Plan
Procurement of Long Lead-time Items
Detailed and Final Project Design
Project Appréval by Operator
Fabrication and Integration
- factory acceptance testing
- site integration testing
- procuring activities
Installation and Commissioning
Startup and Operations
® Submit Final Deepwater Operations Plan 90 Days Following Production Stértup
The MMS believes that the above timing for submittal of the three parts of the DWOP is appropriate.

You may submit a plan at anytime; however, a submittal that does not fit the generalized timing may
affect the time for MMS to review and approve the DWOP.



